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Introduction 
In September of 2010, the Sonoma County Water Agency (Water Agency) released the “Sonoma County 
Water Agency Water Supply Strategies Action Plan” which lays out nine strategies developed to (1) 
improve reliability of facilities, (2) comply with the Russian River Biological Opinion, (3) maintain current 
water supply and quality, (4) ensure projects are affordable, (5) reduce organizational fragmentation 
and increase communication with Water Contractors and other partners, and (6) plan for the future. 
While each of the nine strategies developed in the Action Plan are not themselves specific ends, each 
are mechanisms which, if used collectively, will achieve the goals and priorities identified by the Water 
Agency and its partners.  

In an effort to move toward its goals, The Water Agency is working to implement the nine strategies 
presented in the Action Plan. The fourth strategy developed in the Action Plan, Water Supply Strategy 
Four, is to pursue combined water supply and flood control projects. This strategy clearly documents the 
steps necessary to implement such multi-benefit projects. The immediate action outlined in the 
implementation process is to identify projects within the Water Agency Flood Control Zones that reduce 
flooding and increase groundwater recharge.  

 As a component of the overall effort to identify and develop multi-benefit projects within the Water 
Agency Flood Control Zones, the Water Agency has initiated a Scoping Study in the Laguna-Mark West 
Watershed. The Water Agency has contracted with Winzler & Kelly and other subconsultants (the W&K 
Team) to (1) establish project objectives, (2) use the project objectives to prioritize a project Study Area, 
(3) relay the project Study Area to project stakeholders and solicit feedback, (4) use stakeholder 
comments and priorities to develop and rank project alternatives, (5) identify potential funding sources 
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for specific project alternatives, (6) develop a scope of work for a future feasibility study of the project 
alternatives, (7) and develop a project implementation plan for each project alternative.  

This Technical Memorandum sets forth the Project Objectives, defines the Project Study Area and 
addresses outreach to the Project Stakeholders.  The draft document will be presented to the Stage 1 
Stakeholders for review and comment and will then become the basis for project alternatives analysis 
and selection. 

Project Objectives 
As its Key Project Purpose, the Agency desires to identify project alternatives within the Laguna-Mark 
West Watershed that satisfy the core objectives, while maximizing opportunities for additional 
watershed benefits through engaging supporting objectives. These projects are envisioned as inclusive 
of either of the following: 

• Any single project that satisfies all core objectives. 
 

• A suite of project “elements” that function physically as stand-alone projects but which may be 
combined to collectively address the core and selected supporting objectives. 

Core and supporting objectives are defined as follows. 

Core Objectives 

• Flood Hazard Reduction  
Improve management of stormwater that contributes, directly or indirectly to downstream 
flooding, thereby reducing flood hazards. 

• Groundwater Recharge 
Increase beneficial recharge of groundwater, whether or not that recharged groundwater is 
directly accessible as water supply. 

Supporting Objectives 

• Water Quality 
Improve the quality of surface water and/or groundwater. 

• Water Supply 
Increase or improve water supply availability, reliability, and flexibility for domestic, municipal, 
industrial and agricultural use and for the environment. 

• System Sustainability 
Implement projects that enhance our ability to sustainably manage the watershed, and/or 
enhance the watershed’s ability to naturally manage themselves. 
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• Ecosystem 
Improve ecosystem function and/or habitat enhancement, especially for listed species. 

• Agricultural Land 
Preserve agricultural land use. 

• Open Space 
Preserve and/or enhance open space. 

• Community Benefits 
Create and/or enhance recreation, public access, education, etc. 

Project Study Area 

The Project Study Area includes all of the area within the Sonoma County Water Agency, Flood Zone 1A, 
Laguna-Mark West watershed (see attached figures).  Project alternatives will be considered throughout 
the watershed. Core objectives will be used to focus efforts within the overall project area (the Laguna-
Mark West Watershed).  Where specific areas within the watershed do not provide the potential to 
satisfy a core objective, that area will be excluded from additional study. By applying each core objective 
to the overall project area in this exclusionary manner, a Prioritized Project Study Area will be identified 
for the development of project alternatives .   In order to identify the Project Study Area(s), Geographic 
Information System (GIS) modeling will be used as a tool to apply the core objectives by means of asking 
a series of yes or no questions which correspond to the core objectives. 

Core Objectives 

• Flood Hazard Reduction  
o Are there locations of known/historical urban flooding downstream? 
o Is there significant upstream drainage/catchment area?  

• Groundwater Recharge 
o Can we expect the shallow geologic formations to be reasonably permeable?  

Stakeholder Outreach 
While the core objectives are used to help focus the study area and identify potential projects, the 
supporting objectives are used to help prioritize the projects. In order to prioritize projects, each 
supporting objective will be assigned a relative weight that represents the emphasis that will be placed 
on the importance of that objective. Stakeholder concerns, input, comments, and discussion regarding 
the supporting objectives are an essential element in determining each supporting objective’s relative 
weight. Clearly identifying and defining the function of each supporting objective will help guide a 
constructive and valuable stakeholder discussion and will ultimately help establish the factors that will 
be considered in assigning weights to each supporting objective. 
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Stakeholders have been identified that include potential project partners, watershed related interest 
groups, and regulators. Multiple Project stakeholders will be engaged through a series of stakeholder 
meetings during the course of this Scoping Study. Various stakeholder meetings will be conducted 
during the course of the Scoping Study to discuss and solicit input on project objectives, conceptual 
project alternatives, and project implementation strategy.  The stakeholder meetings will include an 
initial meeting with potential project partners (Stage 1 Stakeholders), followed by meetings with 
broader interested watershed entities (Stage 2 Stakeholders), and applicable regulators (Stage 3 
Stakeholders).   

 Stage 1 Stakeholders consist primarily of potential partnering entities that may participate directly in 
the funding and/or implementation of these projects, and in most cases have jurisdictions that cover 
more than one of the three watersheds currently being studied by the Agency.  Stage 2 Stakeholders 
primarily consist of a broader group of entities anticipated to have a general interest or role in 
watershed projects of this nature and/or entities with geographic jurisdictions/interests contained 
within a single watershed, but likely to have a less direct role in the actual implementation of the subject 
projects.  Stage 3 Stakeholders include regulatory entities applicable to the subject projects. 
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PROJECT STUDY AREA  

PRIORITIZED PROJECT STUDY AREA 
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